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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAS ALAMEDA

SEPTEMBER 1992

Progress During this Reéporting Period:

Phases 1 and 2A
The PRC team continued performing the QA\QC and data;

validation on the Navy s previous contractor’s electronlc data
base for the Phases 1 and 2A sites.

- -

Phases 2B and 3 RI/FS
Responses to comments on the air quality analysis report were
distributed to the agencies on September 29, 1992.

The Navy met with the DTSC on September 17, 1992, to discuss
the agency responses to the draft final data summary report
(DSR) submitted in April.

Phase 4, Ecological Assessment Study

The Navy and PRC continued contractual actions for the
implementation of the ecological assessment field work.

Phases 5 and 6 RI/FS (SWAT)

The PRC team incorporated Navy comments on the Draft SWAT
Report, and after inclusion of Navy comments distributed the
Draft Final SWAT Report to the DTSC and appropriate agencies
and individuals on September 30, 1992. ,

IMF Removal Action

After DTSC review of the revised Final Field Investigation
Report (issued June 17, 1992), a removal action was requested
by the DTSC in a letter dated August 27, 1992, and was
discussed at a meeting with the DTSC on September 17, 1992.
Also discussed were DTSC comments made in a letter to the Navy
dated September 16, 1992, concerning the presence of free
phase hydrocarbons found in one monitoring well within the IMF
site.

Meetings and Reports During this Progress Period:

MEETINGS
The Navy and its contractor met with the DTSC toxicologist on

September 17, 1992, to discuss risk assessment assumptions and
approach, and to discuss approaches to addressing the IMF
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removal action.

REPORTS
* The Navy submitted the Phases 5 and 6 Draft Final SWAT Report

to the DTSC and appropriate agencies, on September 30, 1992.

L]

3. Problems Encountered and Resolutions:

Phases and 2A RI/FS

* The Navy’s previous contractor’s electronic data base was
checked for completeness. Limited QA/QC data are in the data
base as received from the previous contractor. Navy’s current
contractor is evaluating the existing data in an attempt to .
qualify its wusefulness for inclusion in the existing
analytical database, for performing risk assessment
activities, and to determine data gaps remaining for the
Phases 1 and 2A sites.

* Detect-only data tables are being generated for distribution

to the DTSC on October 2, 1992, and are being manually checked
against the QA/QC data received from the Navy’s previous
contractor. The data set may be subject to significant
limitations due to the incompleteness of the QA/QC data.

IMF Removal Action
* At the September 17, 1992, meeting with the DTSC, it was

tentatively agreed that the Navy would address the soil pH and
lead levels (in soils only) as part of the EE/CA. In response
to the September 16, 1992, DTSC letter requesting that the
Navy continuously pump free phase hydrocarbons found in one
monitoring well at the IMF site, the Navy suggested that the
lateral and vertical extent of the free phase hydrocarbons be
assessed, prior to any attempt to pump product from the
monitoring well. The DTSC agreed that additional soil and
ground-water samples be collected for hydrocarbon analyses to
evaluate the extent of floating product in the IMF area around
the monitoring well. The Navy 1is preparing a letter
addressing the DTSC’s request.

4. Meetings and Reports Scheduled for October and November 1992:

MEETINGS
* The PRC team will meet with the DTSC geologist and RWQCB

representative on October 6, 1992, to discuss investigative
approaches, such as cone penetrometer/hydro-punch techniques,
as a result of agency responses to the draft final DSR (Phases
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2B and 3), particularly with respect to drilling "“deep" zone

REPORTS
* A second round of ground-water background sampling will be

presented in a draft final report (this is an addendum

. document supporting the Draft Final Background and Tidal
Influence Studies, and Additional Work at Sites 4 and 5, Data
Summary Report), and will be submitted for agency review by
October 23, 1992.

* The Navy will submit to the DTSC the Final Phases 2B and 3 DSR
(with responses to DTSC comments) on October 27, 1992.

-

5. Activities Planned for October and November 19932:

Phases 1 and 2A RI/FS
* The PRC team will continue preparation of the Phases 1 and 2A

DSR. The draft final DSR report is tentatively due to the
DTSC by December 7, 1992.

Phases 2B and 3 RI/FS

* The Navy is undertaking contractual actions for preparing new

work plan documents for additional field investigative work at
the Phases 2B and 3 sites, the Phases 5 and 6 sites, and for
revising the original RI/FS work plan for NAS Alameda.

* The PRC team will proceed with revising the health and safety

plan for additional field work at the Building 5 plating shop
(Site 5). Field work for this activity is tentatively
scheduled for November.

Phase 4 Ecological Assessment Study
* A subcontractor was selected for the ecological assessment and

a contract task order should be negotiated and awarded in
late~October. Field activities are expected to commence by
early November.

Phases 5 and 6 RI/FS

* The PRC team will incorporate regulatory agency comments, when

received, into the Final SWAT Report, tentatively scheduled
for delivery to the DTSC in early February 1993.

IMF Removal Action
* The Navy is undertaking contractual actions for performing an

EE/CA at the IMF site in response to discussions with the DTSC
on September 17, 1992. This contract will be awarded pending
receipt of funding.
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